
Vendor ID: 3168   SCODELLER CONSTRUCTION, INC.Contract ID:

Est Number:

3243           

0005 Pay Period End Date: 10.31.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 11.05.2015

Contract Location:

 

Contractor:

SCODELLER CONSTRUCTION, INC.

51722 GRAND RIVER AVE

 

 

Date Awarded: 04.23.2015

05.14.2015

08.03.2015

Date Let:

COLUMBUS TO MADISON

04.16.2015

Estimate Type: PROG

Phone:

(248)374-1102

Escrow Agent:

 

Surety Co:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

WIXOM  MI  48393-2303

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.04.2015

Date Project Completion:

Counties

MADISON

PLATTE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

32243  000 RD-81-3(1056)  111.99 138.32 SPECIALTY

Vendor ID: 3168   SCODELLER CONSTRUCTION, INC.Contract ID:

Est Number:

3243           

0005 Pay Period End Date: 10.31.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 11.05.2015

$1,772,883.97

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $942,808.16 $762,953.10 $179,855.06
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $942,808.16 $762,953.10 $179,855.06
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $942,808.16 $762,953.10 $179,855.06

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$942,808.16 $762,953.10 $179,855.06

$.00 $.00 $.00

53%

% Time Comp

% Dollar Comp

71%

$1,767,562.97

11.02.2015 11.03.2015

11.03.2015

Koch, Monty

Bartos, Steve

Boyle, Pat

Project Manager District Engineer

Construction Engineer

11.04.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 11.04.2015   



Vendor ID: 3168   SCODELLER CONSTRUCTION, INC.Contract ID:

Est Number:

3243           

0005 Pay Period End Date: 10.31.2015

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 11.05.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 72,600.000 36,300.00

72,600.000 36,300.00

24,680.000 12,340.00

4,972.000 2,486.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.50 792.000 2,772.00

792.000 2,772.00

954.000 3,339.00

158.000 553.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.90      1.50 6,336.000 9,504.00

6,336.000 9,504.00

5,058.000 7,587.00

1,022.000 1,533.00

0003

EACHSIGN DAY
0003 

0002.97      45.00 264.000 11,880.00

264.000 11,880.00

126.000 5,670.00

28.000 1,260.00

0004

DAY FLASHING ARROW PANEL
0004 

0030.80      136,300.00 1.000 136,300.00

1.000 136,300.00

1.000 136,300.00

0.000 0.00

0005

LS  MOBILIZATION
0005 

3008.20      16.00 466.000 7,456.00

466.000 7,456.00

0.000 0.00

0.000 0.00

0006

EACHCROSS STITCHING
0006 

3010.42      41.70 138.500 5,775.45

138.500 5,775.45

122.600 5,112.42

11.900 496.23

0007

LF  CONCRETE CURB REPAIR
0007 

3039.11      490.00 40.790 19,987.10

40.790 19,987.10

27.932 13,686.68

8.427 4,129.23

0008

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0008 

Vendor ID: 3168   SCODELLER CONSTRUCTION, INC.Contract ID:

Est Number:

3243           

0005 Pay Period End Date: 10.31.2015

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 11.05.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.12      370.00 250.340 92,625.80

250.340 92,625.80

116.041 42,935.17

19.886 7,357.82

0009

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0009 

3039.13      330.00 959.550 316,651.50

959.550 316,651.50

582.884 192,351.72

47.540 15,688.20

0010

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0010 

3039.14      1,780.00 6.400 11,392.00

6.400 11,392.00

6.768 12,047.04

1.519 2,703.82

0011

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0011 

3211.25      2.25 2,911.000 6,549.75

2,911.000 6,549.75

792.000 1,782.01

100.000 225.00

0012

LF  SEALING CRACKS
0012 

3211.30      1.33 532,089.000 707,678.37

532,089.000 707,678.37

185,737.000 247,030.22

42,469.500 56,484.44

0013

LF  SEALING JOINTS
0013 

3211.35      1.55 14,462.000 22,416.10

14,462.000 22,416.10

7,550.500 11,703.28

1,942.000 3,010.10

0014

LF  SEALING CONCRETE REPAIR JOINT
0014 

3221.19      370.00 372.230 137,725.10

372.230 137,725.10

129.022 47,738.14

20.551 7,603.87

0015

CY  CONCRETE PAVEMENT, CLASS HE-3500

JOINT REPAIR

0015 

8028.01      180.00 50.510 9,091.80

50.510 9,091.80

0.000 0.00

0.000 0.00

0016

CY  FOUNDATION COURSE REPLACEMENT
0016 



Vendor ID: 3168   SCODELLER CONSTRUCTION, INC.Contract ID:

Est Number:

3243           

0005 Pay Period End Date: 10.31.2015

Estimate Summary to Contractor Page:   3 of 3

Nebraska Department of Roads Date: 11.05.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9140.00      1.00 658.000 658.00

658.000 658.00

49.632 49.63

0.000 0.00

0017

STA JOINT SEALING - ASPHALT TO CONCRETE
0017 

9140.40      1.15 202,000.000 232,300.00

202,000.000 232,300.00

171,559.000 197,292.85

66,369.000 76,324.35

0018

LF  CRACK SEALING BITUMINOUS SURFACING
0018 

L860.50      500.00 1.000 500.00

1.000 500.00

0.500 250.00

0.000 0.00

0019

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0019 

4900.27      17.00 0.000 0.00

313.000 5,321.00

329.000 5,593.00

0.000 0.00

4001

LF  CURB INLET SEDIMENT FILTER
4001 

Contracted 1,767,562.97

Current 1,772,883.97

In place 942,808.16

This Estimate 179,855.06

GROUP 8 SPECIALTY

Totals for contract Contracted 1,767,562.97

Current 1,772,883.97

In place 942,808.16

This Estimate 179,855.06


